
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ245 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Highway Markings, Inc.Contractor:

Contractor's
Address:

PO BOX 70966
Knoxville,  TN   37938

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/06/2016

%

$0.00

44.0

61.0

61.0

138.64

%Percent Complete($):

%Percent Behind:

OVERTON, PUTNAM

28.62

Date Notice to Proceed: 08/18/2016

09/30/2016

$236,455.98

$236,455.98

$259,602.02 $17,691.31$241,910.71

$0.00

$0.00Test Report Payment Adjustments:

$259,602.02 $241,910.71 17,691.31

$259,602.02 $17,691.31$241,910.71

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The miscellaneous safety improvements on S.R. 85 in Overton

110.02

20161130

Project(s): 67008-3244-94, 67020-3215-94, 71012-3224-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-136(13)61.89 989315,516.2467008-3244-94 93The miscellaneous safety improvements on S.R. 136 from near
HSIP-85(23)11.09 9843720.0067020-3215-94 43The miscellaneous safety improvements on S.R. 85 from near B
HRRR/HSIP-136(14)27.02 98621,455.0771012-3224-94 62The miscellaneous safety improvements on S.R. 136 from Whita

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

67008-3244-94 0100 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

-9.000

$0.00

$-2,250.00

108-07 LIQUIDATED DAMAGES

67020-3215-94 0100 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

-3.000

$0.00

$-750.00

108-07 LIQUIDATED DAMAGES

71012-3224-94 0100 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

-5.000

$0.00

$-1,250.00

108-07 LIQUIDATED DAMAGES

67008-3244-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.900 $572.00

0.000

15.500

$0.00

$8,866.00

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

71012-3224-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.250 $572.00

0.000

7.970

$0.00

$4,558.84

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

71012-3224-94 0100 0020 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $5.00

25.100

25.100

$125.50

$125.50

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

71012-3224-94 0100 0030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $7.50

0.000

0.000

$0.00

$0.00

604-04.20 PAINTING CONCRETE SURFACES

71012-3224-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.50

60.000

60.000

$750.00

$750.00

702-01.01 EXTRUDED MOUNTABLE CURB

67008-3244-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,400.000 $3.22

2,052.840

5,552.000

$6,610.14

$17,877.44

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

71012-3224-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $3.22

185.300

242.000

$596.67

$779.24

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

67008-3244-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,900.00

0.000

1.000

$0.00

$3,900.00

712-01 TRAFFIC CONTROL

67020-3215-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $650.00

0.000

1.000

$0.00

$650.00

712-01 TRAFFIC CONTROL

71012-3224-94 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,950.00

0.000

1.000

$0.00

$1,950.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0067008-3244-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50.00

0.000

1.000

$0.00

$50.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

67008-3244-94 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $6.50

0.000

72.170

$0.00

$469.11

713-02.20 ROADSIDE OBSTACLE
DELINEATION

71012-3224-94 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $6.50

0.000

63.470

$0.00

$412.56

713-02.20 ROADSIDE OBSTACLE
DELINEATION

67008-3244-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

666.000 $4.95

0.000

665.000

$0.00

$3,291.75

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

67020-3215-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $4.95

0.000

174.000

$0.00

$861.30

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

71012-3224-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

414.000 $4.95

0.000

402.000

$0.00

$1,989.90

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

67008-3244-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $8.25

1,030.000

1,030.000

$8,497.50

$8,497.50

713-02.22 BARRIER WALL DELINEATION
ENHANCEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

503.75 617.25617.25 113.500.0067008-3244-94 0100 0080 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

592.000 $3.60

113.500

617.250

$408.60

$2,222.10

713-11.01 "U" SECTION STEEL POSTS

67020-3215-94 0100 0030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $3.60

200.000

640.000

$720.00

$2,304.00

713-11.01 "U" SECTION STEEL POSTS

71012-3224-94 0100 0090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

429.000 $3.60

-4.750

453.500

$-17.10

$1,632.60

713-11.01 "U" SECTION STEEL POSTS

67008-3244-94 0100 0090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,383.000 $3.98

0.000

3,346.700

$0.00

$13,319.87

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

67020-3215-94 0100 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

911.000 $3.98

0.000

961.700

$0.00

$3,827.57

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

71012-3224-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,344.000 $3.98

0.000

2,165.600

$0.00

$8,619.09

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11.0011.00 0.000.0067008-3244-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $335.00

0.000

11.000

$0.00

$3,685.00

713-11.21 P POST SLIP BASE

71012-3224-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $335.00

0.000

4.000

$0.00

$1,340.00

713-11.21 P POST SLIP BASE

67008-3244-94 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

431.000 $13.37

0.000

423.500

$0.00

$5,662.20

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

67020-3215-94 0100 0050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $13.37

0.000

242.661

$0.00

$3,244.38

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

71012-3224-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $13.37

0.000

216.187

$0.00

$2,890.42

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

570.93 579.93579.93 0.000.0067008-3244-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

582.000 $13.86

0.000

579.930

$0.00

$8,037.83

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

67020-3215-94 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $13.86

0.000

218.000

$0.00

$3,021.48

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

71012-3224-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

462.000 $13.86

0.000

453.040

$0.00

$6,279.13

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

67008-3244-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $21.75

0.000

84.000

$0.00

$1,827.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

67020-3215-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $21.75

0.000

49.000

$0.00

$1,065.75

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

71012-3224-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $21.75

0.000

56.000

$0.00

$1,218.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 952.00952.00 0.000.0067008-3244-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

975.000 $22.65

0.000

952.000

$0.00

$21,562.80

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

71012-3224-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $22.65

0.000

331.000

$0.00

$7,497.15

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

67008-3244-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

486.000 $9.55

0.000

433.000

$0.00

$4,135.15

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

67020-3215-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

324.000 $9.55

0.000

335.000

$0.00

$3,199.25

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

71012-3224-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $9.55

0.000

365.000

$0.00

$3,485.75

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

67020-3215-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $125.00

0.000

2.000

$0.00

$250.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

67008-3244-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $0.75

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0067008-3244-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

1.000

$0.00

$550.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

67008-3244-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $375.00

0.000

1.000

$0.00

$375.00

716-03.07 PLASTIC WORD PAVEMENT
MARKING (STOP)

67020-3215-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $165.00

0.000

9.000

$0.00

$1,485.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

71012-3224-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $4.75

0.000

85.000

$0.00

$403.75

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

67020-3215-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $115.00

0.000

1.000

$0.00

$115.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

67020-3215-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $18.15

0.000

9.330

$0.00

$169.34

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

67008-3244-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $8.25

0.000

120.000

$0.00

$990.00

716-04.16 PLASTIC PAVEMENT MARKING
(NOISE STRIP)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

37.01 37.0137.01 0.000.0067008-3244-94 0100 0200 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.300 $1,222.00

0.000

37.011

$0.00

$45,227.44

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

67020-3215-94 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.130 $1,222.00

0.000

0.174

$0.00

$212.63

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

71012-3224-94 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.750 $1,222.00

0.000

26.593

$0.00

$32,496.65

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

67008-3244-94 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $0.65

0.000

0.000

$0.00

$0.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

67020-3215-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $0.65

0.000

187.000

$0.00

$121.55

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0067008-3244-94 0100 0220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,300.00

0.000

1.000

$0.00

$3,300.00

717-01 MOBILIZATION

67020-3215-94 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

1.000

$0.00

$550.00

717-01 MOBILIZATION

71012-3224-94 0100 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,650.00

0.000

1.000

$0.00

$1,650.00

717-01 MOBILIZATION

67008-3244-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.00

0.000

2.000

$0.00

$5,000.00

730-02.27 SIGNAL HEAD ASSEMBLY (440)

67020-3215-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $650.00

0.000

9.000

$0.00

$5,850.00

730-02.41 SIGNAL HEAD MODIFICATION
(DESCRIPTION)/(BACKPLATE W/
REFLECTIVE BORDER)

V47 - TSMR *END OF REPORT*
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